



KERALA STATE ELECTRICITY BOARD LIMITED

(Incorporated under the Companies Act, 1956)

Reg. Office: Vydyuthi Bhavanam, Pattom, Thiruvananthapuram – 695004, Kerala

Tel: +914712448720 Fax: +914712514316 Email: tamq@ksebn.net.com

Web site: www.kseb.in, CIN:U40100KL2011SGC027424



ABSTRACT

Execution of Pazhassi Sagar SHEP- Tunnel driving works- Stop memo issued by Village Officer, Padiyoor—Executing tri-party agreement-Sanctioned- Orders issued.

CORPORATE OFFICE (SBU-G/C)

B.O (FTD) No.507/2019(DGC/AEEVI/ PSR/2014) Thiruvananthapuram, dtd:01.07.2019

- Read:
1. Letter No. CECCN/DB 07/PSGR works/2017-18 dtd.14.06.2019 of the Chief Engineer (Civil Construction) North.
 2. Note No.DGC/AEEVI/ PSR /2014 dtd 26.06.2019 of the Director(GC&HRM) (Agenda No.83/6/19)

ORDER

The civil works of Pazhassi Sagar SHEP was awarded to M/s. R S Development & Constructions Private Ltd and the works are progressing. The blasting works for intake, power house and tunnel are being carried out as per the safe blasting pattern suggested by M/s.NIRM as a part of their consultancy work and as per their MOU with KSEBL in this regard. The blasting vibration is being closely monitored by seismograph and the data is recorded and kept for reference. The seismograph records are within the allowable limits as per Indian Standard Code.

The Village Officer, Padiyoor Village had issued a Stop Memo to the Project Manager, Pazhassi Sagar SHEP on 02.05.2019 on the ground that the blasting for tunnel works had caused damages to the nearby houses of Pazhassi Sagar SHEP construction site. The memo directed the Project Manager to stop rock excavation using explosives. The Project Manager, Pazhassi Sagar SHEP addressed the Village Officer, Padiyoor in this regard and earnest efforts were made to revoke the Stop memo, so as to re- start the work at the earliest. Again the Project Manager met the Additional District Magistrate and he has suggested to reach an amicable settlement with the complainants. The Additional District Magistrate had further pointed out that lifting of ban on rock excavation before addressing the grievances of the complainants may invite large protest from local people aggravating the situation further and making it difficult to settle at that stage.

Hence a meeting was convened with the five complainants at site in the presence of Chief Engineer (Civil Construction) North, Project Manager, field engineers, Villager Officer and the representative of civil contractor M/s. R S Development&Constructions Private Ltd and the complainants agreed to withdraw their complaints if KSEBL agrees to pay compensation for damages of their dwelling units after completion of rock excavation based on valuation by a Chartered Civil Engineer. They also insisted to execute an agreement to effect the same.

The Chief Engineer (Civil Construction) North, vide letter read as first paper above, has reported that a tri-party agreement can be executed between KSEBL, the civil contractor M/s. R S Development&Constructions Private Ltd and each one of the five complainants in this regard and

after signing the agreement with the five complainants, they will withdraw their complaints filed before the Revenue Authority enabling Revenue Authority to lift the stop memo.

Having considered the matter in detail as per note read as 2nd paper above, the Full Time Directors in the meeting held on 28.06.2019, resolved to accord sanction to the Chief Engineer (Civil Construction) North to execute a Tri-party Agreement between KSEBL, Civil Contractor M/s. R S Development&Constructions Private Ltd and each one of the complainants subject to the condition that claim towards the damages occurred to the complainants have to be recovered from the CC bills of the civil contractor who can claim the amount from the insurance policy, and there would not be any financial commitment to KSEBL on account of this.

Orders are issued accordingly.

By Order of the Full Time Directors

Sd/-

LEKHA.G

COMPANY SECRETARY IN CHARGE

To: The Chief Engineer (Civil Construction) North

Copy to: 1. The Financial Adviser/ The Chief Internal Auditor

2. The RCAO/RAO

3. The Deputy Chief Engineer (IT)

4. TA to CMD/ TA to Dir (GC & HRM)/ Dir(D&IT)/ Dir(T&SO)/Dir (CP, GE, SCM, &S)

5. PA to Dir (F)/ Company Secretary

6. FC Supt/ Librarian/Stock file / File

Forwarded / By Order



Assistant Executive Engineer