



KERALA STATE ELECTRICITY BOARD Ltd

(Incorporated under the Companies Act, 1956)

Registered Office: Vidyuthi Bhavanam, Pattom, Thiruvananthapuram – 695 004

CIN: U40100KL2011SGC027424 Web: www.kseb.in

Phone : :+91-471-2446853 Email : cescm@kseb.in

ABSTRACT

Transportation, loading & unloading of raw materials for fabrication works from suppliers and transportation, loading and unloading of finished line materials, A poles and other materials from CMF Pallom/MF1 Angamaly/MF2 Kolathara to various locations by trailers and lorries for a period of 2 years - Time extension up to 31.08.2024 or up to the commencement of the new work, whichever is earlier - Sanctioned - Orders issued.

Corporate Office (Procurement & SCM)

B.O. (FTD) No.359/2024 (CE/SCM/Trans.contract/Mfs/2022-24) Thiruvananthapuram.

Dated:13-08-2024

1. B.O.(FTD) No.141/2022 (SCM/XC/AEE-C/Trans Contract/Mfs/ 2021-22) dated 21.02.2022.
2. B.O.(FTD) No.476/2022 (SCM/XC/AEE-C/Trans Contract/Mfs/2022-23) dated 03.06.2022.
3. Work order No.DYCE/CCP/02/2022-23 dated 10.06.2022 of the Office of the Deputy Chief Engineer & Principal Team Leader, Civil Circle, Pallom.
4. Agreement No.01/DYCE/CCP/2022-23 dated 14.07.2022 of the Office of the Deputy Chief Engineer & Principal Team Leader, Civil, Circle, Pallom.
5. Office Order (Director (D,S,P&SCM) No.727/2024 (CE/SCM/Trans.Contract/MFs/2022-2024 dated 09.05.2024.
6. B.O.(FTD) No.223/2024(CE/SCM/Trans-Contract/Mfs/2022-24 dated 10.05.2024.
7. Letter from M/s. K. A. Associates dated 12.06.2024.
8. Letter No. CCP/DB2-GNI/2024-25/232 dated 15.06.2024, e-mail received on 28.06.2024 of the Deputy Chief Engineer & Principal Team Leader, Civil Circle, Pallom.
9. Tender No. KSEB/CC P/e-0 1/2024-25 dated 28.06.2024 of the Deputy Chief Engineer & Principal Team Leader, Civil Circle, Pallom.
10. Note No.1/54964/2024 dated 04.07.2024 submitted to the Director (D,S,P&SCM).
11. Note No.CE/SCM/Trans.contract/Mfs/2022-24/1/56589/2024 dated 09.07.2024 of the Chief Engineer (P&SCM) submitted to the Full time Directors (Agenda No.38/07/24).
12. Minutes of the Full Time Directors Meeting held on 27.07.2024 vide Resolution No.FTD/6/2024/38).

Read :

ORDER

Technical sanction was accorded as per B.O. read as 1st above, for an amount of ₹9,42,00,000/- for the subject work. As per B.O. read as 2nd above, the contract was

awarded by the Deputy Chief Engineer & Principal Team Leader, Civil Circle, Pallom to M/s. K. A. Associates, Angamaly, for the Transportation, loading & unloading of raw materials for fabrication works from suppliers and transportation, loading and unloading of finished line materials, A poles and other materials from CMF Pallom/ MF1 Angamaly/ MF2 Kolathara to various locations by trailers and lorries for a period of 2 years from 01.05.2022 to 30.04.2024, with a contract amount of ₹10,98,20,961/- (including GST), and Work Order read as 3rd above was issued.

The Deputy Chief Engineer & Principal Team Leader, Civil Circle, Pallom reported, as per papers read as 8th above that the agreed completion period for the subject work expired on 30.04.2024. This period was extended up to 30.06.2024 or up to the commencement of the new work, whichever is earlier as per the Office Order read as 5th above. Administrative sanction for the estimate for next tender was issued as per B.O. read as 6th above, and tender read as 9th above has been invited from Civil Circle, Pallom. The contractor has expressed their willingness to continue the work up to 31.08.2024 as per letter read as 7th above with the same rate and conditions of the agreement. If the present contract is not continued, the transportation of materials to Distribution and Transmission wings will be stopped altogether, as there are no alternative arrangements for the transportation of the materials at present. In the light of these circumstances, it is desirable to continue the transportation works under the present contract up to 31.08.2024 or up to the commencement of the new work, whichever is earlier.

Hence the Deputy Chief Engineer & Principal Team Leader, Civil Circle, Pallom has requested sanction to extend the present contract period of the subject work up to 31.08.2024 or up to the commencement of the new work whichever is earlier, with the same rate, terms and conditions of the original contract so as to continue the work without affecting the work of Distribution and Transmission wing.

This matter has been reported to the Director (D,S,P&SCM) as per note read as 10th above and the Director (D,S,P&SCM) has directed to place the matter before the Full Time Directors.

This matter was subsequently placed before the Full Time Directors as per note read as 11th above.

Having considered the matter in detail, the Full Time Directors resolved to accord sanction to extend the contract period of the work of transportation, loading and unloading of raw materials, for fabrication works from suppliers and transportation,

loading and unloading of finished line materials, A poles and other materials from CMF Pallom/MF1 Angamaly/MF2 Kolathara to various locations by trailers and lorries upto 31.08.2024 or upto the commencement of the new work, whichever is earlier, with the same rate, terms and conditions of the original contract as requested by the Deputy Chief Engineer & Principal Team Leader, Civil Circle, Pallom, since there are no alternate arrangement for the transportation of materials at present and tender for the new work (2024-26) is in progress.

Orders are issued accordingly.

By Order of the Full Time Directors

Signed by
Lekha Geetha

Date: 13-08-2024 15:54:32
LEKHA G

COMPANY SECRETARY

To:

1. The Chief Engineer (Procurement & SCM).
2. The Deputy Chief Engineer & Principal Team Leader, Civil Circle, Pallom.

Copy to:

The Company Secretary / Chief Engineer (IT,CR&CAPS) for publishing in the website / Financial Advisor / Chief Engineer (Commercial & Tariff) / LA&DEO /

Chief Internal Auditor / Chief Vigilance Officer

The Chief Personnel Officer / Public Relations Officer

The TA to the Chairman & Managing Director / Director (Generation-Civil) /

Director (Distribution, Safety, SCM & IT) / Director (Transmission, SO & Planning) /

Director (Generation - Electrical, REES, SOURA, Sports & Welfare)

The PA to the Director (Finance & HRM)

The Sr.CA to the Secretary (Administration)

The RCAO/ RAO

Stock File.

Forwarded / By Order



Assistant Engineer