

**KERALA STATE ELECTRICITY BOARD Ltd**

(Incorporated under the Companies Act, 1956)

Registered Office: Vidyuthi Bhavanam, Pattom, Thiruvananthapuram – 695 004

CIN: U40100KL2011SGC027424 Web: www.kseb.in

Phone : +91 471 – 2514685, 2514331

Email : ddkseb@kseb.in

ABSTRACT

Dyuthi Mission Summer 2025 - Immediate action to complete the Dyuthi project on time - Sanctioned - Orders issued.

Corporate Office (SBU-D)

B.O. (FTD) No.355 /2024 (KSEBL/DIR/E31670 Dyuthi Mission Summer2025 2024- DPMD) Thiruvananthapuram.

Dated:08-08-2024

-
- Read :
1. B.O.(FTD) No.217/2024 (KSEBL/DIR/DIST/469/2024AE9) dated 10.05.2024.
 2. Note No.KSEBL/DIR/E31670 Dyuthi Mission Summer2025-DPMD dated 05.07.2024 submitted to Full time Directors (Agenda No. 27/07/2024).
 3. Minutes of the meeting of the Full Time Directors held on 19.07.2024 vide Resolution No.FTD/5/2024/27.

ORDER

KSEBL as per B.O. read as 1st above accorded sanction for revised Dyuthi 2.0 with special packages to Malappuram, Idukki and Kasargod. However, amidst the financial crisis, KSEBL has decided to limit the works for the FY 2024-2025 to Rs.257 Crore instead of the original plan size of Rs.803.47 Crore.

KSEBL had planned the distribution network to ensure the adequacy of network infrastructure, its reliability, redundancy in network infrastructure by meeting N-1 redundancy criteria and safety with zero accidents, uninterrupted power supply, improved energy efficiency and reduction in system losses, standard, resilient and safe installations, total electrification, seamless integration of green energy, revamped, smart, technologically equipped and adaptable network, geo-mapping of all network assets, facilitating the growth of electric mobility etc..

The DPR of Dyuthi 2.0 was developed in 2021, and upon subsequent analysis, it is perceived that the present plans are adequate but lagging behind by a year. To mitigate the serious imbalance in the network, prevailing across various areas in the State due to various reasons, a special package has been approved as B.O. dated 10.05.2024. However, it was noticed that the current plans under Dyuthi are insufficient to meet the peak demand situation and KSEBL's goal of having two sources of power supply at every point of the feeder.

Considering the above, to meet the enhanced demand of customers and to provide quality power supply, the matter of enhancing the network capacity was placed before the Full Time Directors as per note read as 2nd above.

Having considered the matter in detail, the Full Time Directors in the meeting held on 19.07.2024.

- a. Resolved to accord sanction to complete all the works of Dyuthi 2.0 for FY 2024-25 before March 2025 by allocating the entire funds of Rs.803.47 and to procure the remaining materials.
- b. Further resolved to accord sanction to commence the works for FY 2025-26 in April 2025 and to complete the work in a time bound manner before September 2025.
- c. Further resolved to accord sanction to take immediate action to start the work of the special package of Rs.1023.04 Crore and to begin procurement of materials immediately for balance Dyuthi works and allow turnkey works for special package.

Orders are issued accordingly.

By Order of the Full Time Directors

LEKHA G
COMPANY SECRETARY

- To: 1. All Chief Engineers (Distribution South/ Central. North/ North Malabar)
2. The Chief Engineer (IT, CR & CAPS)
3. The Chief Engineer (Commercial & Tariff)
4. The Deputy Chief Engineers of all Electrical Circles

Copy to:

The Company Secretary / Chief Engineer (IT,CR&CAPS) for publishing in the website /
Financial Advisor / Chief Engineer (Commercial & Tariff) / LA&DEO / Chief Internal
Auditor / Chief Vigilance Officer

The Chief Personnel Officer / Public Relations Officer

The TA to the Chairman & Managing Director / Director (Generation-Civil) /

Director (Distribution, Safety, SCM & IT) / Director (Transmission, SO & Planning) /

Director (Generation - Electrical, REES, SOURA, Sports & Welfare)

The PA to the Director (Finance & HRM)

The Sr.CA to the Secretary (Administration)

The RCAO/ RAO

Stock File.

Forwarded / By Order

Assistant Executive Engineer