



KERALA STATE ELECTRICITY BOARD Ltd

(Incorporated under the Companies Act, 1956)

Registered Office: Vidyuthi Bhavanam, Pattom,

Thiruvananthapuram – 695 004

CIN: U40100KL2011SGC027424

Website: www.kseb.in

Phone: +91 4712448720,

Email: dgksebl@ksebl.in

ABSTRACT

Anakkayam SHEP - Felling hard wood, rose wood trees from the forest land earmarked for Anakkayam SHEP and working down timber, billets and firewood including transportation to the specified Forest Department Depots - Cancelling the work - Sanction Accorded - Orders issued.

CORPORATE OFFICE (SBU-G/C)

BO (FTD)No.361/2022(DGC/AEE-VII AKYM/2014)

Thiruvananthapuram, Dated: 26.04.2022

- Read: 1. B.O. (DB) No.542 /2019(DGC/AEEVI AKYM/2014) dated 12.07.2019.
2. B.O. (FTD) No.826/2019(DGC/AEEVI/ AKYM/2014) dated 6.11.2019.
3. B.O. (FTD) No.550/2020(DGC/AEE VII/ AKYM/2014) dated 03.09.2020.
4. Letter No. CECICC/04/Anakkayam SHEP/2020-21 dated 07.04.2022 of the Chief Engineer (Civil – Investigation & Construction Central).
5. Note No.DGC/AEEVI/ AKYM /2014(1) dated 16 .04.2022 of the Director (Generation - Civil) to the Full Time Directors (Agenda 61/4/22).

ORDER

The Anakkayam Small Hydro Electric Project is in Chalakudy basin in Thrissur District. It is purely a tailrace development of the Sholayar Hydro Electric Project without any additional storage/submergence. The power that can be generated from Anakkayam SHEP is assured and is having high value because the generation mainly occurs in the summer season due to assured release of 12.3 TMC of water at Kerala Sholayar reservoir as per PAP (Parambikkulam Aliyar Project) Agreement. The major project components are intake channel, forebay, tunnel, surge, penstock / pressure shaft, power house and tail race channel.

KSEBL as per B.O read as 1st above has accorded Revised Administrative Sanction for the implementation of Anakkayam SHEP for an amount of ₹139.62 Crore (Rupees One Hundred and Thirty-Nine Crore Sixty-Two Lakh Only) including GST and to direct the Chief Engineer (Civil - Investigation & Construction Central) to float a Request For Proposal for the execution of the project with all the requirements in terms of technical specification, guarantee etc on turnkey basis. Subsequently KSEBL as per B.O read as 2nd above has accorded sanction to initiate e-tender process for the removal of tree growth from the forest land diverted for Anakkayam SHEP and the work was tendered accordingly. Also sanction was accorded to award the work to the single tenderer Sri.V.Chandran, Chitra Enterprises, Pangode P.O., Thiruvananthapuram as per the B.O read as 3rd above and the agreement for the work was executed.

The Chief Engineer (C-I&CC) as per letter read as 4th above has reported that the work could not be commenced till date since the chisel numbering of the trees is not completed by the Forest Department and the work can be commenced only after getting further intimation from the Forest Department. Moreover, Vazhachal Kadar Prakrutha Gothra

pass an interim order keeping in abeyance all further proceedings for the implementation of the Anakkayam Hydro Electric Project including cutting and removing of trees from the project area. The Forest Department has expressed the view that the currency of the stage-II forest clearance approval has expired and the same has to be extended. The process of extension of Forest Clearance will consume time. It is reported that the contractor has requested to release the Bank Guarantee furnished by him.

The Chief Engineer (C-I&CC) requested sanction to cancel the work awarded to Sri.V.Chandran,Chithra Enterprises, PangodePO,Kallara, Thiruvananthapuram so that the security deposit furnished by him can be released.

The above matter was placed before the Full Time Directors as per note read as 5th above.

Having considered the matter in detail, the Full Time Directors in the meeting held on 21.04.2022, Resolved to accord sanction to cancel the work of "Felling hard wood, rose wood trees from the forest land earmarked for Anakkayam SHEP and working down timber, billets and firewood including transportation to the specified Forest Department Depots" awarded to Sri. V. Chandran, Chithra Enterprises, Pangode P.O., Kallara, Thiruvananthapuram, without any additional financial commitment on both the sides.

Orders are issued accordingly.

**By Order of the
Full Time Directors**

Sd/-

**LEKHA G
Company Secretary**

To:

The Chief Engineer (Civil-Investigation &Construction Central), Thiruvananthapuram.

- Copy to: 1. The Financial Adviser/ The Chief Internal Auditor
2. The RCAO/RAO
3. The Deputy Chief Engineer (IT)
4. TA to CMD/ Dir(D&IT)/ Dir(T&SO)/ Dir(GE)/Dir (Gen-C)/Dir(Plg,SCM&S)/
Dir(REES,SOURA,Sports&Welfare)
5. The PA to Dir (F)
6. The Company Secretary
7. Library/Stock file / File

Forwarded / By Order

D. H. G.
Assistant Executive Engineer