



KERALA STATE ELECTRICITY BOARD LIMITED

(Incorporated Under the Companies Act, 1956)

Registered Office: Vidyuthi Bhavanam, Pattom,

Thiruvananthapuram-695004, Kerala

CIN : U40100KL2011SGC027424

website : www.kseb.in

Telephone:+91-471-2446853, Fax:+91-471-2447246,

E-mail: cescm@kseb.in

ABSTRACT

Clearing of materials for all fabrication works at Angamaly and other MF units from trallers, lorries and low bed vehicles and transporting the fabricated line materials to various locations -extension of period of contract -sanctioned - orders Issued - reg

Corporate Office (Supply Chain Management)

B.O.(FTD) No.264/2021(CE/SCM/Trans contract/B&S Din/2018-19)dated, Thiruvananthapuram 23.04.2021

- Read: 1) B.O.(DB) No.1168/2018(CE/SCM/Trans contract/B&S Dn/2018-19) dated 04.05.2018
2) Work Order No. SCM/1/2018-19/1160 of Chief Engineer (SCM) dated 16.05.2018.placed with M/s.K A Associates, Angamaly.
3) Agreement No.42/2018-19 dated 04.06.2018 of Chief Engineer(SCM)
4) B.O(FTD)No.304/2020(CE/SCM/Trans contract/B&S Din/2018-19) dated 29.04.2020
5) Supplementary agreement No.S5/2020-21 dated 04.06.2018 of Chief Engineer(SCM)
6) Letter dated 11.01.2021 of M/s K A Associates,Angamaly
7) Letter No.DB-37/Trans/2020-21/668 dated 15.03.2021 of Executive Engineer, B&S Division, Angamaly
8) Minutes of the meeting of Full Time Directors held on 16.04.2021 vide agenda item no.18/4/21.

ORDER

KSEBL as per Order read as 1st above had accorded sanction to award the work of 'Clearing of materials for all fabrication works at Angamaly and other MF units from trallers, lorries and low bed vehicles and transporting the fabricated line materials to various locations' to the lowest bidder, M/s.K.A.Associates, Angamaly at their negotiated rate of 26.34 % above estimate rate, (excluding taxes) ie, with applicable GST rates based on 2016 DSOR rates with Cost Index.

Accordingly, Work Order was issued to M/s.K.A. Associates as per work order read as 2nd above. The total amount of contract as per the above Work Order is Rs.9,10,19,415/- (Rupees Nine crore Ten lakhs Nineteen thousand Four hundred and fifteen only).Necessary Agreement was executed by the firm as per Agreement read as 3rd above.

The original agreed period of contract of the above work of clearing and transportation of materials related to MF Units was upto 03.05.2020 which was extended up to 03.05.2021 vide order read as 4th above and supplementary agreement was executed by the firm as per Agreement read as 5th above.

The Executive Engineer, B&S Division, Angamaly as per letter read as 7th above reported that the total percentage achievement of work is 82.82% of agreed PAC. The Executive Engineer further reported that considering the current pace of work, the expected percentage of progress up to the agreed period of completion ie 03.05.2021 would be nearly 90%. It is expected that a further 6 months would be needed to complete the work as the agreed PAC. The transportation of 'A' Poles,cable drums etc. to all the field offices are being carried out through this work. So it is highly Imperative that the work be continued without interruption. Hence the Executive Engineer, B&S Division, Angamaly recommended to extend the subject work for further six months.

Now the tender for the procurement of 10869 MT of steel raw materials has been finalized from the office of Chief Engineer(SCM) from M/s SAIL and M/s RINL. Both firms quoted Ex Stockyard rate at Kochi.

Hence the delivery of items at the three MF Units has proposed to be executed by the transportation contract of KSEBL from their stockyard at Kochi to various MF Units. The proposed period of delivery of these items will be during May and June.

There is no other existing transportation contract for executing the present transportation work. Chief Engineer(SCM) reported that it will take another six months for the finalization of tender of the next transportation contract.

The work has been agreed upon the estimate prepared based on DSOR 2016 and now the labour rates have increased considerably since then. In order to avoid interruption of transportation of materials, the Chief Engineer(SCM) had submitted a proposal before the Full Time Directors recommending to extend the period of completion of the work of 'Clearing of materials for all fabrication works at Angamaly and other MF units from trallers, lorries and low bed vehicles and transporting the fabricated line materials to various locations' for a further period of six months.

Having examined all aspects in detail, the Full Time Directors meeting held on 16.04.2021 resolved to accord sanction to extend the period of completion of the present transporting contract with M/s.K.A. Associates, Angamaly as per Work Order No. SCM/1/2018-19/1160 dated 16.05.2018 for a further period of 6 months from 04.05.2021 ie. upto 03.11.2021 ie, at the same rate, terms & conditions of Agreement No.42/2018-19 dated 04.06.2018 and supplementary agreement No.S5/2020-21 dated 28.05.2020 to the original agreement no.42/2018-19 dated 04.06.2018, since the quantity offered during tender has not been achieved and since there is no additional financial commitment to KSEBL.

Orders are issued accordingly.

By order of the Full Time Directors
sd/-

LEKHA .G.
COMPANY SECRETARY In Charge.

To

The Chief Engineer (SCM)

Copy to:-

1. The Financial Adviser/The Legal Adviser & Disciplinary Enquiry Officer.
2. The Chief Internal Auditor/The Company Secretary.
3. The Chief Vigilance Officer
4. The Chief Engineer (IT)/The RAO/The RAO.
5. The Executive Engineer, B&S Division, Angamaly
6. TA to the Chairman & Managing Director/Director (GE&SCM)/ Director (Distribution IT& HRM)/ Director (T & SO)/ Director (Generation - Civil)/Director(Planning and Safety)
7. PA to Director (Finance)/Secretary (Administration)
8. Library/Stock file.

FORWARDED / BY ORDER



Assistant Engineer