



Kerala State Electricity Board Limited

(Incorporated under the Companies Act, 1956)

Registered Office: Vidyuthi Bhavanam, Pattom,

Thiruvananthapuram – 695 004

CIN:U40100KL2011SGC027424

Website: www.kseb.in

Phone: +91 471 2514685, 2514331, Fax: 0471 2447228

E-mail ID: ddkseb@kseb.in

ABSTRACT

Unauthorized cable drawal along electric poles of KSEBL- extension of regularisation till 31.03.2021- sanctioned - Orders issued.

CORPORATE OFFICE (SBU-D)

B.O(FTD)No.86 / 2021(D(D&IT)/D5/Cable-Poles/2020-21/0009) Dated,Thiruvananthapuram 30.01.2021

Read:

1. Note No. D(D&IT)/D5/Cable-Poles/2020-21/0009 dated 21.10.2020 of the Director(Distribution, IT & HRM) to the Full Time Directors (Agenda Item No.15/11/20)
2. B.O(FTD) No.680/2020/(D(D&IT)/D5/Cable-Poles/2020-21/0009) dated 09.11.2020
3. Letter No.GB/CTV-Regularization/20-21/2976 dated 15.12.2020 of the Deputy Chief Engineer, Electrical Circle, Perumbavoor to the TA to the Director(Distribution, IT & HRM)
4. Note No. D(D&IT)/D5/Cable-Poles/2020-21/0009 dated 07.01.2021 of the Director(Distribution, IT & HRM) to the Full Time Directors (Agenda Item no.49/1/21)

ORDER

Orders were issued for the regularization of unauthorized drawal of Cables along the electric poles of KSEBL on or before 31.12.2020, as per-B.O read as 2nd above, for only those cases which are found feasible and safe and for those which are not in K-FON area; strictly ensuring tagging of cables, subject to the conditions mentioned there in.

The Deputy Chief Engineer, Electrical Circle, Perumbavoor has reported that regularization process under Electrical Circle, Perumbavoor is being done but due to large number of CTV Operators under the Circle, the scheduled progress could not be achieved. Further, the Covid-19 pandemic scenario as well as the LSGD election scenario has delayed the regularization process. It was requested to extend the date for completing the regularization process for a further period of two months up to 28.02.2021.

As per the note read as 4th above, the matter was placed before the Full Time Directors. Having examined the matter in detail, the Full Time Directors in the meeting held on 20.01.2021, resolved to accord sanction to extend the date for completing regularisation of unauthorised cables

drawn along the electric poles of KSEBL, ordered vide B.O dated 09.11.2020 till 31.03.2021,
subject to the terms and conditions mentioned in the Board Order.

Orders are issued accordingly.

By Order of the Full Time Directors

Sd/-

Lekha G.
Company Secretary In Charge

To

1. The Chief Engineer, Distribution (South/ Central/ North/ North Malabar)
2. All Deputy Chief Engineers, Electrical Circles under South/Central/North/North Malabar Regions

Copy to:

1. The Chief Engineer (IT, CR & CAPs)
2. The TA to Chairman & Managing Director/ The TA to Director (Distribution, IT & HRM/ Transmission-System Operation & REES/ Generation-Electrical & Supply Chain Management/ Generation-Civil)
3. The Company Secretary
4. The RCAO/ECA, Vidyuthi Bhavanam, Pattom/ The Legal Liaison Officer
5. The PA to Director (Finance) / Senior C.A. to Secretary (Administration)
6. Fair Copy Section / Library / Stock File.

Forwarded / By Order

Lekha G. Nay

Assistant Executive Engineer