



KERALA STATE ELECTRICITY BOARD LIMITED

(Incorporated under the Companies Act, 1956)

Reg. Office: Vydyuthi Bhavanam, Pattom, Thiruvananthapuram – 695 004

CIN:U40100KL2011SGC027424 Website: www.kseb.in

Phone: +91 471 2514685, 2514331, Fax: 0471 2447228 E-mail: ddkseb@kseb.in

Abstract

Construction of building for accommodating Electrical Sub Division and Section, Ramapuram under Electrical Circle, Pala – Revised Administrative Sanction – Orders issued

CORPORATE OFFICE (SBU-D)

B.O.(FTD) No.721/2019 (D(D&IT)/D/AEC/Bldg/1699/2018) Dated, Thiruvananthapuram, 01/10/2019

- Read: 1. B.O.(FTD) No. 1030/2018 (D(D&IT)/D/AEC/Bldg/1699/2018) dated 20/04/2018
2. Letter No. CE(DS)/CL/New Bldg for ES – Ramapuram/2019-20/1027 dated 05/08/2019 of the Chief Engineer (Distribution South), Thiruvananthapuram
3. Note No. D(D&IT)/D/AEC/Bldg/1699/2018 dated 27/09/2019 of the Director (Distribution & IT) to the Full Time Directors (Agenda No. 50/9/19)

ORDER

Sanction was accorded as per B.O. read as 1st paper above, for constructing a conventional type building having a total plinth area of 226.58 m² [Ground floor – 150.30 m² and first floor – 76.28 m²] for accommodating the offices of Electrical Sub Division and Section, Ramapuram in the 10 cents of land spared from the 33 kV Substation compound, Ramapuram. Also the plan for the construction of the building was approved by limiting the cost of construction to ₹20,964/- per m². Hence the sanctioned amount for construction comes to ₹47.50 lakh.

The Chief Engineer (Distribution South), Thiruvananthapuram has reported as per letter read as 2nd above that based on the soil investigation report, the detailed structural drawings were prepared by the Design wing of KSEB Ltd by proposing framed structure with deep foundation for the building, whereby increasing the quantity of RCC, reinforcement etc. Considering the cost implication due to these changes, a revised estimate has been prepared amounting to ₹66,32,000/-.

In the above circumstances, the Chief Engineer (DS) requested revised Administrative Sanction for an amount of ₹66.32 lakh for the construction of building for accommodating Electrical Sub Division and Section, Ramapuram.

The matter was placed before the Full Time Directors as per note read as 3^d above.

Having considered the matter in detail, the Full Time Directors in the meeting held on 27/09/2019, resolved to accord revised Administrative Sanction for an amount of ₹66.32 lakh for constructing a building having a total plinth area of 226.58 m² [Ground floor – 150.30 m² and first floor – 76.28 m²] for accommodating Electrical Sub Division and Section, Ramapuram in the 10 cents of land spared from the 33 kV Substation compound, Ramapuram.

Orders are issued accordingly.

By Order of Full Time Directors,
Sd/-
Lekha G.
Company Secretary (In charge)

To

The Chief Engineer (Distribution South), Thiruvananthapuram
The Deputy Chief Engineer, Electrical Circle, Pala

Copy to:

The Chief Engineer (IT&CR)
The Financial Adviser/The Chief Internal Auditor
The RCAO/The RAO/The LLO
The TA to Chairman & Managing Director
The TA to Director (Distribution, IT & HRM / Transmission, System Operation & Safety /
Generation-Electrical & Supply Chain Management / Generation-Civil)
The PA to Director (Finance)/ Senior CA to Secretary (Administration)
The Fair Copy Superintendent/Library/Stock File

Forwarded/By Order



Assistant Engineer