

ABSTRACT

Request for awarding Work order for 4.31 km of HT ABC turnkey work under areas of Electrical Sections Kazhakuttom, Nalanchira, Vattappara and Pothencode under Dyuthi 1.0 scheme on single valid bid on re-tendering - Sanctioned - Orders issued.

CORPORATE OFFICE (SBU-D)

BO (FTD)No.896/2022(DIRDIT-AE1/2022/6817)

TVPM ,Dated: 15.11.2022

Read: 1. Letter No. CE(DS)/AE2/General/2022-23/721 dated 20.06.2022 of the Chief Engineer, Distribution South Region.
2. Note No. DIRDIT -AE1/2022/6817 dated 30.10.2022 of the Director (Distribution, IT & SCM) to the Full Time Directors (Agenda item No. 15/11/2022).

ORDER

The Chief Engineer, Distribution South Region reported that sanction was accorded for the turnkey execution of HT ABC i.e,stringing of 9 works under Electrical Circle, Thiruvananthapuram. Accordingly E-Tender was invited by the Executive Engineer, PMU, Thiruvananthapuram for the turnkey work of Installation, Testing and Commissioning of 4.31 km HT overhead line with Aerial Bunched Cable of size 3 x 120 sq.mm. + 1 x 95 sq.mm. (insulated messenger wire) on existing PSC/A pole supports under the areas of Electrical Section Kazhakuttom, Nalanchira, Vattappara and Pothencode under Electrical Division, Kazhakuttom under DYUTHI 1.0 Scheme for a PAC of Rs.51,03,040/- . The PAC was arrived based on the KSERC approved rate of Rs.1184 per metre. whereas the detailed estimated rate of these works are Rs.53,92,263.17.

It was also reported that, only one bidder participated in the tender during the first call. Due to e-tender site complaint, date extension for bid submission could not be done in time. As there was only one tender, the single tender was cancelled and re-tendered. On re-tender, even after extension of time, only one bidder M/s. Netconnect Technology, Bangalore has participated and the rate quoted is 3.72% above PAC. The quoted amount is Rs.52,92,873/- plus GST @18%, which comes to Rs.62,45,590/-, against the PAC of Rs.51,03,040/- + GST, comes to Rs.60,21,587/- . It is also reported that this is the rock bottom rate offered by the firm as the firm intimated their inability to reduce the quoted rate due to the increased rate of Aluminium, copper and petroleum products. The pole erection works are already completed for ABC stringing.

Even though the rate quoted by the firm is 3.72% above PAC, while comparing with the rates of purchase plan 2022-23 and estimated rate, it is advantageous to KSEBL to place this work order with this single bidder. Hence Chief Engineer, Distribution (South) Region requested sanction to place work order with the single bidder M/s. Netconnect Technology, Bangalore at the quoted rate of 3.72% above PAC.

The matter was placed before the Full Time Directors as per the note read as 2nd above.

Having considered the matter in detail, the Full Time Directors in its meeting held on 04.11.2022, resolved to accord sanction to accept the single tender (submitted by M/s. Netconnect Technology, Bangalore) invited by the Executive Engineer, PMU, Thiruvananthapuram for the turnkey work of Installation, Testing and Commissioning of 4.31 km HT overhead line with Aerial Bunched Cable of size 3 x 120 sq.mm. + 1 x 95 sq.mm. (insulated

messenger wire) on existing PSC/A pole supports under the areas of Electrical Section Kazhakuttom, Nalanchira, Vattappara and Pothencode of Electrical Division Kazhakuttom under DYUTHI 1.0 Scheme.

Orders are issued accordingly.

**By Order of the
Full Time Directors**

(Sd/-)

LEKHA G

Company Secretary

To:

1. Chief Engineer, Distribution South Region, Thiruvananthapuram.
2. The Deputy Chief Engineer, Electrical Circle, Thiruvananthapuram
3. The Executive Engineer, PMU Division, Thiruvananthapuram.

Copy to: The Financial Advisor/ Chief Vigilance Officer / Legal Advisor & Disciplinary Enquiry Officer / Chief Internal Auditor / Company Secretary.

The TA to Chairman & Managing Director / TA to Director (Distribution, IT & SCM) / (Transmission, SO, P & S) / (Generation-Electrical / Generation-Civil / REES, Soura, Nilaavu & Sports and Welfare).

The PA to Director (Finance & HRM).

The RCAO / RAO / LLO.

The CA to Secretary (Administration)

Stock File.

Forwarded / By Order



Assistant Engineer