



KERALA STATE ELECTRICITY BOARD Ltd

(Incorporated under the Companies Act, 1956)

Registered Office: Vydyuthi Bhavanam, Pattom,

Thiruvananthapuram – 695 004

CIN: U40100KL2011SGC027424

Website: www.kseb.in

Phone: (O) +91 471 2514522

Email: dgekseb@kseb.in

ABSTRACT

Execution of E&M works of Bhoothathankettu (3X8 MW) SHEP - Availing services of Sri. Jayarajan C.N, Deputy Chief Engineer (Retired) on Voluntary basis - Sanctioned - Orders issued.

SBU-GE

BO (FTD)No.684/2022(513/AE3/2022) /557

Thiruvananthapuram, Dated: 05.08.2022

- Read: 1. Agreement No.CE (PED)/05/2014-15 dated 18.03.2015.
2. B.O. (FTD) No.293/2022(513/AE3/2022) dated 07.04.2022.
3. B.O. (FTD) No.561/2022(513/AE3/2022) dated 01.07.2022.
4. Note No.513/AE3/2022 (9) dated 19.07.2022 of the Deputy Chief Engineer with Full Powers of Chief Engineer (PED).
5. Note No.513/AE3/2022 (11)/121 dated 20.07.2022 of the Director (Generation-Electrical) submitted to Full Time Directors [Agenda Item No.7/8/22].

ORDER

As per the B.O. read as 2nd above, sanction has been accorded to open Four numbers of LCs in favour of M/s. Hunan Zhaoyang Generating Equipment Co. Ltd, China for the import of Third consignment from China. As per the B.O. read as 3rd above, sanction has been accorded for time extension for completing the E&M works of Bhoothathankettu SHEP till 31.03.2023. Sri.Jayarajan C.N, Deputy Chief Engineer (Retired) was deeply involved in the finalization of drawings of Control & Protection System, Governing System, Excitation System, Station Auxiliary System including Station Auxiliary Board at Bhoothathankettu SHEP. The Excitation system and Governing system of BSHEP are from M/s. Wuhan LuShui Automatic Control Technique Co. Ltd and M/s. Wuhan Hunan Electric Co. Ltd, China respectively. The Excitation system and Governing system of recently commissioned 24 MW Poringalkuthu Power Station are also of the same make. Sri. Jayarajan C.N, Deputy Chief Engineer (Retired) was instrumental in testing and commissioning of the Poringalkuthu project with the online remote assistance from OEM.

The Deputy Chief Engineer (PED) with full powers of Chief Engineer as per the note read as 4th above reported that due to present Covid situation, the chances of supervision, testing and commissioning by OEM from China is remote and KSEBL may have to commission the project with the support of OEM in China through online. The expertise of Sri. Jayarajan C.N in the relays, protection, excitation system, SCADA/PLC will be very much helpful in smooth, speedy and effective erection testing and commissioning of the project. His expertise in control and protection system, testing and commissioning is still being utilized by KSEBL in other projects also. His service is essential for finalizing the Drawings of SCADA/PLC of BSHE Project and procurement for the same without delay. The Deputy Chief Engineer (PED) with Full Powers of Chief Engineer has

recommended the same. Sri.Jayarajan C.N has offered his voluntary service in the E&M erection, testing and commissioning of BSHEP.

The matter was placed before the Full Time Directors as per the note read as 5th above.

Having considered the matter in detail the Full Time Directors in the meeting held on 01.08.2022 resolved to accord sanction for availing the voluntary services of Sri. Jayarajan C.N, Deputy Chief Engineer (Retired) for the smooth and early completion of E&M works of Bhoothathankettu SHEP.

Further resolved to recognize his service at the project on the designated day.

Orders are issued accordingly.

**By Order of the
Full Time Directors**

**LEKHA G
Company Secretary**

To:

The Deputy Chief Engineer (PED) with Full Powers of Chief Engineer
Vyduathi Bhavanam, Thiruvananthapuram.

Copy to: The Financial Advisor/ Chief Internal Auditor/ Company Secretary/ Chief
Engineer (IT)/ Chief Engineer (HRM)
The TA to CMD/D(GE)/D(GC)/D(T,SO, P&S)/D (D, SCM&IT)/ D (REES,S,S&W)
The PA to the D (F&HRM)
The CA to Secretary (Administration)
The RCAO/The RAO
Stock File.

Forwarded / By Order



Assistant Executive Engineer