



KERALA STATE ELECTRICITY BOARD LIMITED

(Incorporated under the Companies Act, 1956)

Reg. Office: Vidyuthi Bhavanam, Pattom, Thiruvananthapuram – 695 004

CIN:U40100KL2011SGC027424 Website: www.kseb.in

Phone: +91 471 2514685, 2514331, Fax: 0471 2447228 E-mail:ddkseb@kseb.in



Abstract

Dyuthi- E Tender invited for Turnkey work of drawing 4.75km HT ABC from Puthencruz substation to Thiruvaniyur under Electrical Section, Thiruvaniyur – Sanction accorded – Orders issued

CORPORATE OFFICE (SBU-D)

B.O.(FTD) No. 584/2021 (D(D,IT&HRM)/D-2/Tender/0002/2021-22 Dated, TVPM, 10.08. 2021

Read: 1. Letter no. CEDC/ AEE1/Dyuthi/ E tender/2021-22/442 dated 19.05.2021 of the Chief Engineer Distribution (Central)

2. Letter dated 07.07.2021 of M/s. Ithal Engineering Groups

3. Note No. D(D,IT &HRM))/ D2/Tender/0002/21-22 dated 15.07.2021 of the Director (Distribution, IT & HRM) to the Full Time Directors (Agenda No. 34/8/21)

ORDER

The Chief Engineer Distribution (Central) , as per letter read as 1st above, has informed that E tender was invited by the Executive Engineer, PMU, KSEBL, Ernakulam with PAC of Rs.46,19,080/- (excluding GST) for the work of drawing 4.75km HT ABC 3X150Sqmm +1x120sqmm from Puthencruz substation to Thiruvaniyur under Electrical Section, Thiruvaniyur on turnkey basis. There were two participants. But one tender was rejected since the required documents were not submitted/ uploaded. Being a single tender , the tender was canceled.

E-tender was invited again. There were three participants. Technical bids were evaluated and price bids were opened on 05.04.2021.The L1 bidder M/s. Ithal Engineering Groups has quoted Rs.51,72,750/- (Rs.10,89,000 per km).

On negotiation, M/s. Ithal Engineering Groups informed that the materials and labour charge rates are high and the amount quoted cannot be reduced further.

The work was included in the year 2019-20 and pole insertion work for drawing HT ABC has been completed in anticipation of availability of cable. The E tender for labour part was invited and work order was issued but later the same was cancelled due to non availability of HT ABC.

The work is proposed for providing exclusive feeder to Thiruvaniyur Section. Presently, there is no exclusive feeder to this section. Frequent supply interruptions and voltage

fluctuations are experienced in the existing feeders which are shared between sections. Hence, the work has to be carried out urgently to resolve the above problems before the onset of monsoon.

Also, the chances of getting a rate below the lowest quoted rate is quite remote, on analysing the previous turnkey contracts of IPDS and DDUGJY.

The attempt was made from the office of the Chief Engineer Distribution(Central) for further negotiations with the L1 bidder M/s. Ithal Engineering Groups, Thrissur . But it was informed that the amount quoted cannot be reduced since the materials and labour charge rates are high.

Further negotiation was made from the office of Director(Distribution, IT & HRM) and in reply M/s. Ithal Engineering Groups have informed that they were willing to reduce the rate to Rs.50,64,122/- I.e Rs.10,66,131 per km, which is 2.1% below the total quoted amount.

Hence, sanction is requested for awarding the turnkey work to M/s. Ithal Engineering Group, Thrissur at the quoted rate of Rs.50,64,122/-/(Excluding GST).(i.e 9.6% above PAC)
The matter was placed before the Full Time Directors as per the note read as 3rd above.

Having considered the matter in detail, the Full Time Directors in the meeting held on 04.08.2021, resolved to accord sanction to the the Executive Engineer, Project Management Unit, Ernakulam for awarding the Turnkey work of drawing 4.75km HT ABC 3X150sqmm +1x120sqmm from Puthencruz substation to Thiruvaniyur under Electrical Section, Thiruvaniyur, to M/s. Ithal Engineering Groups Thrissur at their negotiated rate of Rs.50,64,122/- (i.e Rs. 10,66,131 per km without GST).

Orders are issued accordingly.

By Order of Full Time Directors,
Sd/-
Lekha G.
Company Secretary (In charge)

To

The Deputy Chief Engineer, Electrical Circle, Ernakulam
The Executive Engineer, Project Management Unit, Ernakulam

Copy to:

The Chief Engineer (Distribution Central), Ernakulam/The Chief Engineer (IT&CR)
The Financial Adviser/The Chief Internal Auditor/Company Secretary
The RCAO/The RAO/The LLO

The TA to Chairman & Managing Director/The TA to Director (Distribution, IT & HRM / Transmission, System Operation/ Generation-Electrical & Supply Chain Management / Generation-Civil/Planning & safety)
The Special Officer (Revenue)
The PA to Director (Finance)/ Senior CA to Secretary (Administration)
The Fair Copy Superintendent/Library/Stock File

Forwarded/By Order



Assistant Executive Engineer