



KERALA STATE ELECTRICITY BOARD LIMITED

(Incorporated under the Companies Act, 1956)

Reg. Office: Vydyuthi Bhavanam, Pattom, Thiruvananthapuram – 695 004

CIN:U40100KL2011SGC027424 Website: www.kseb.in

Phone: +91 471 2514685, 2514331, Fax: 0471 2447228 E-mail: ddkseb@kseb.in



Abstract

Construction of Electrical Section, Vallithode under Electrical Circle, Sreekandapuram – Revised Administrative Sanction – Accorded – Orders issued

CORPORATE OFFICE (SBU-D)

B.O.(FTD) No.749/2020 (D(D&IT)/D/AEC/Bldg/5309/2017) Dated, Thiruvananthapuram, 21/12/2020

- Read: 1. B.O.(FTD) No.1827/2018 (D(D&IT)/D/AEC/Bldg/6124/2018) dated 08/10/2018
2. Letter No. CE/TS-C/New building/Skpm/2019-20/601 dated 03/11/2020 of the Chief Engineer (Distribution North Malabar), Kannur
3. Note No. D(D&IT)/D/AEC/Bldg/5309/2017 dated 27/11/2020 of the Director (Distribution, IT & HRM) to the Full Time Directors (Agenda Item No. 19/12/20)

ORDER

As per B.O. read as 1st above Administrative Sanction was accorded for an amount of ₹49,50,000 for the construction of a building for accommodating Electrical Section, Vallithode in the 10 cents of land transferred to KSEB Ltd, free of cost, at Vallithode in R.S. No. 349 of Vilamana Village, Iritty Taluk.

As per the letter read as 2nd above the Chief Engineer (Distribution North Malabar), Kannur reported that the execution of the work was assigned earlier to the office of the Project Manager, Pazhassi Sagar SHEP, Chavasseri but later it was decided to execute the work by the Electrical Circle, Sreekandapuram itself. For carrying out the structural design by the Design Cell, Kozhikode, the Continued Education Cell, Government Engineering College, Kannur was requested for soil test which take about 30 to 45 days. In order to avoid the delay in soil test and its report, as suggested by the Design Cell, Kozhikode, trial pit was taken in the proposed site for ascertaining the Safe Bearing Capacity (SBC) of the soil and the same was reported to the Chief Engineer (Civil Construction) North, Kozhikode for completing the structural design. Based on the tender drawings the detailed estimate amounting to ₹67,50,000 has been prepared from the Electrical Circle, Sreekandapuram.

In the above circumstances, the Chief Engineer (DNM), Kannur has requested revised Administrative Sanction for an amount of ₹67.50 lakh for the construction of a new building for Electrical Section, Vallithode.

Accordingly, the matter was placed before the Full Time Directors as per note read as 3rd above.

Having considered the matter in detail, the Full Time Directors in the meeting held on 02/12/2020, resolved to accord revised Administrative Sanction for an amount of ₹67.50 lakh for constructing a double storeyed building for accommodating the office of Electrical Section, Vallithode having a plinth area of 180 m² (ground floor and first floor – 90 m² each) in the 10 cents of land transferred to KSEBL, free of cost, at Vallithode in R.S. No. 349 of Vilamana Village, Iritty Taluk.

Orders are issued accordingly.

By Order of Full Time Directors,
Sd/-
Lekha G.
Company Secretary (In charge)


To:

The Chief Engineer (Distribution North Malabar), Kannur
The Deputy Chief Engineer, Electrical Circle, Sreekandapuram

Copy to:

The Chief Engineer (IT&CR)
The Financial Adviser/The Chief Internal Auditor
The RCAO/The RAO/The LLO
The TA to Chairman & Managing Director
The TA to Director (Distribution, IT & HRM / Transmission & System Operation /
Generation-Electrical & SCM / Generation-Civil / Planning & Safety)
The PA to Director (Finance)/ CA to Secretary (Administration)/Company Secretary
The Fair Copy Superintendent/Library/Stock File

Forwarded/By Order


Assistant Engineer