



KERALA STATE ELECTRICITY BOARD LIMITED

(Incorporated under the Companies Act, 1956)

Reg. Office: Vydyuthi Bhavanam, Pattom, Thiruvananthapuram – 695004, Kerala

Tel:+914712448720 Fax:+914712514316 Email:dgkseb@kseb.in

Web site: www.kseb.in, CIN:U40100KL2011SGC027424

Abstract

Kakkad Hydro Electric Project – Construction of Concrete lined Power Tunnel - Balance work-Contract with M/s. Paily Pillai & sons –Compliance of Judgment in W.P. (C) No.15940 of 2009- Draft Speaking Order - Approved - Orders issued.

Corporate Office(SBU-G/C)

B.O(FTD)No. 587/2020/(DGC/AEE-III/ 3021/90) TVPM dated 23.09.2020

- Read:
- 1) Judgment dated 04.01.2018 of the Hon'ble High Court in W.P. (C) No. 15940 of 2009.
 - 2) Note No. DGC/AEE-III/3021/90 dated 27.03.2020 of the Director(Generation-Civil)
 - 3) Note No.CE(C)S.11/93/805 dated 04.08.2020 of the Chief Engineer(CC)South.
 - 4) Note No. DGC/AEE-III/ 3021/90 dtd 11.09.2020 of the Director(Generation-Civil) to the Full Time Directors (Agenda item No. 16/09/2020)

ORDER

The contract for the balance works of the construction of concrete lined power tunnel from Adit V for Kakkad Hydro Electric Project was entrusted to M/s. Paily Pillai & Sons. Following a dispute with KSEBL, M/s. Paily Pillai & Sons had filed a petition before the Hon'ble High Court and in the W.P. (C) No. 15940 of 2009 dated 04.01.2018, the Hon'ble High Court directed the Board to reconsider the matter afresh after affording opportunity to the petitioner, in a time bound manner, at any rate within three months from the date of receipt of a copy of the judgment.

The Chief Engineer (Civil) Construction-South heard the petitioner and the facts thereof were reported as per note read 2 above. Then it was directed by the Chairman & Managing Director to issue a Speaking Order to the Contractor based on the hearing.

The Chief Engineer as per note read as 3rd above has requested for the approval of the draft Speaking Order declining the claims of the Contractor M/s. Paily Pillai & Sons, duly considering the agreement conditions, relevant Board Orders and Court Orders as given in Annexure.

The proposal was placed before the Full Time Directors as per note read as 4th above.

17.09.2020, resolved to approve the draft Speaking Order of the Chief Engineer (Civil) Construction-South declining the claims of the Contractor M/s. Paily Pillai & Sons, duly considering the agreement conditions, relevant Board Orders and Court Orders as given in Annexure .

The Chief Engineer(Civil) Construction-South shall take further necessary action in this regard.

Orders are issued accordingly.

By order of the Full Time Directors

Sd/-

LEKHA.G

Company Secretary (in charge)

To

The Chief Engineer (Civil) Construction-South.

Copy to:-

The Chief Internal Auditor/ Financial Adviser

The RAO/The RAO


The TA to Chairman&MD/Director (GE&SCM)/ Director (D.IT&HRM)

Director (T,S.O&REES) /Director(PLG&S)

✓ The Company Secretary.

Library/ FC Supt/Stock File

Forwarded/By Order


Assistant Executive Engineer