



KERALA STATE ELECTRICITY BOARD LIMITED

(Incorporated Under the Companies Act, 1956)

Corporate Identity No.U40100KL2011SGCO27424

Registered Office: Vydyuthi Bhavanam, Pattom, Thiruvananthapuram-695004, Kerala,

Ph:+91-471-2446853, E-mail: cescm@kseb.in, website:www.kseb.in

Abstract

WP(C) No. 5276/2023 filed by M/s. Bhadora Industries Pvt. Ltd challenging the act on the part of KSEBL passing the Board order dated 03.12.2022 short closing the purchase order placed with M/s. Bhadora Industries Pvt. Ltd- Sanctioned - Orders issued.

Corporate Office (Supply Chain Management)

B.O (FTD) No. 156/2023 (CE(SCM)/XH-AE1/2022-23/2.5sq.mm & 6 Sq.mm WP/Bhadora)

Thiruvananthapuram, dated: 27 /03/2023.

- Read:-
1. Bid No.SCM/eP.58/2020-21 dated 21.12.2020 (2.5 Sq.mm) & Bid No.SCM/eP.64/2020-21 dated 22.12.2020 (6 Sq.mm).
 2. P.O No.SCM.58/2021-22/4365 dated 06.09.2021 (2.5 Sq.mm WP wire) & PO NO.SCM.54/2021-22/3117 dated 09.08.2021 (6 Sq.mm WP wire) placed with M/s. Bhadora Industries Pvt. Ltd and amendments dated 24.11.2021.
 3. B.O (FTD) 937/2022 (CE(SCM)/XH-AE1/2022-23/2.5 Sq.mm WP/Bhadora) dated 03.12.2022.
 4. WP (C) No.5276/2023 filed by M/s. Bhadora Industries Pvt. Ltd before Hon'ble High Court, Kerala.
 5. Hon'ble High Court Order dated 17.02.2023.
 6. Note No.XH-AE/SCM.58/2021-22/2.5mm² WP/Bhadora/8416 dated 04.03.2023 of Chief Engineer (SCM) & CSC submitted to Full Time Directors (Agenda No.27/3/23).

ORDER

The purchase orders for the supply of 2.5sqmm and 6sqmm WP wire placed with M/s. Bhadora Industries Pvt. Ltd were short closed at their risk & cost as per B.O read as 3rd above. The Supplier, M/s. Bhadora Industries Pvt. Ltd vide WP(C) No. 5276/2023 challenged the act on the part of KSEBL passing the above Board Order before the Hon'ble High Court. In this regard, the Hon'ble High Court vide order read as 5th above had directed KSEBL to submit a report as to whether the request made by the petitioner to extend the period of contract in order to carry out the supply of material at the same rate but within the extended period is a feasible one to the Board.

Having examined the matter in detail the Full Time Directors in the meeting held on 6/03/2023 observed that "Any contract is governed by the respective contract agreement. Hence KSEBL has taken action to terminate at risk and cost.

Hence resolved to accord sanction to inform the Hon'ble High Court that the request made by the petitioner M/s. Bhadora Industries Pvt. Ltd to extend the period of contract in order to carry out the supply of material at the same rate but within the extended period is not an agreeable one to the Board", since the Board had already short closed the purchase orders No.SCM.58/2021-22/4365 dated 06.09.2021 and SCM.54/2021-22/3117 dated 09.08.2021 placed with them vide Board Order dated 03.12.2022 at their risk and cost.

Orders are issued accordingly.

BY ORDER OF THE FULL TIME DIRECTORS

Sd/-

LEKHA. G

Company Secretary

To

The Chief Engineer (SCM) & CSC

Copy to:-

1. The Financial Adviser/Chief Internal Auditor/Company Secretary/ Chief Engineer (IT & CR)
2. The TA to Chairman & Managing Director, KSEB Limited/ Director (Transmission, SO, Planning & Safety)/Director (D, SCM & IT)/Director (Gen-Civil)/ Director (REES, Soura, Nilaavu Sports & Welfare)/D (GE & HRM)
3. The PA to Director (Finance)
4. The Senior CA to Secretary (Admn.).
5. Stock File.

Forwarded / By Order

Handwritten signature
Assistant Engineer