



KERALA STATE ELECTRICITY BOARD Ltd

(Incorporated under the Companies Act, 1956)

Registered Office: Vidyuthi Bhavanam, Pattom,

Thiruvananthapuram - 695 004

CIN: U40100KL2011SGC027424

Website: www.kseb.in

Phone: +91 471 2514685, 2514331

Email: ddkseb@kseb.in

ABSTRACT

Providing power supply to newly constructed quarters of RTC CRPF Campus, Peringome under Electrical Section, Padiyottuchal - Tender value above estimate rate - Sanctioned - Orders Issued.

CORPORATE OFFICE (SBU-D)

BO (FTD) No. 643/2022 (DIRDSCM/Tender SKPM/22-23)

Thiruvananthapuram, Dated: 21.07.2022

Read: 1. Letter No. TS1/General-CRPF PDT/2022-23/151 dated 09.06.2022 of the Executive Engineer, Electrical Division, Payyannur.
2. Letter No. DCE/SKPM/T S3/deposit work/2022-23/433 dated 16.06.2022 of the Executive Engineer (VC), Electrical Circle, Sreekandapuram.
3. Note No. DIRDSCM/AEE3/Tender SKPM/22-23 dated 13.07.2022 of the Director (Distribution and SCM) submitted to the Full Time Directors (Agenda Item No 58/7/22).

ORDER

The Principal RTC CRPF, Peringome had remitted the estimate amount of ₹35,07,751/- on 24.03.2022 under ECLE scheme in Electrical Section, Padiyottuchal for providing HT and LT supply at various locations of CRPF camp.

The required work is divided into two parts for the speedy execution of works as follows.

1. Laying UG cable, Pole erection for drawing HT/LT ABC, Erecting 100KV transformer.
2. Drawing HT and LT AB cable through erected poles.

Considering the non availability of AB cables in circle stores and as per the request of CRPF, the total work is split into two parts for easy and speedy execution. The labour portion of first part of work was e-tendered and work order given to the contractor at below 23.75% of estimate rate, which is nearing completion.

The second work involves supplying and drawing of HT and LT AB Cable was e-tendered as a turn key project for reducing the time delay in procuring ABC. On re-tendering one of the contractors M/s. Power Tech (L1) quoted 16% above the estimate rate, which was reduced by 1% on negotiation. Sri. Ganeshan P.P with his quoted rate of 39.8% was the L2 bidder. As the RTC CRPF authorities is repeatedly requesting to expedite the work, the Deputy Chief Engineer, Electrical Circle, Sreekandapuram requested to accept the reduced offer of 15% above the estimate rate of M/s. Power Tech for executing the work.

The total quoted amount for the two parts of work (sum of Part I&II) is within the amount remitted by the applicant.

The matter was placed before the Full Time Directors as per note read as 3rd above.

Having examined the matter in detail, the Full Time Directors in the meeting held on 15.07.2021 resolved to accord sanction to the Deputy Chief Engineer, Electrical Circle, Sreekandapuram to accept the tender of M/s. Power Tech for an amount of 15% above estimate rate for the work required for providing power supply at various locations of CRPF Campus under ECLE scheme in Electrical Section, Padiyottuchal

Orders are issued accordingly.

**By Order of the
Full Time Directors**



LEKHA G
Company Secretary

To:

The Deputy Chief Engineer, Electrical Circle, Sreekandapuram.

Copy to: The Chief Engineer (IT & CR/ Distribution North Malabar/ Vigilance Officer/ Legal Advisor & Disciplinary Enquiry Officer/ Chief Internal Auditor/ Financial Adviser/ Company Secretary
The T A to Chairman & Managing Director/ Director (Distribution & SCM) / (Transmission, System Operation, Planning & Safety)/ (REES, Soura, Nilaavu, Sports & Welfare) / (Gen-Ele)/ (Gen-Civil)
The PA to Director (Finance, IT & HRM)
The RAO/ECA/RCAO/The Legal Liaison Officer
The C.A. to Secretary (Administration)
Stock File.

Forwarded / By Order


Assistant Executive Engineer