



KERALA STATE ELECTRICITY BOARD Ltd

(Incorporated under the Companies Act, 1956)

Office of the Director (Generation-Civil)

Registered Office: Vidyuthi Bhavanam, Pattom,

Thiruvananthapuram – 695 004

CIN: U40100KL2011SGC027424

Website: www.kseb.in

Phone: +91 4712448720,

Email: dgkseb@kseb.in

ABSTRACT

DRIP II- SGHEP - Pamba Dam - Overhauling of Intake gate of IC Tunnel and allied works – Tender Excess - Sanction accorded for awarding the work- Orders issued.

CORPORATE OFFICE (SBU-G/C)

Office Order (DGC)No.826/2023(DGC/AEE IV/Dam Thiruvananthapuram,Dated: 12.06.2023
Safety/Pamba Dam/2023)

- Read: 1. Note No. CE-CDSD-PLM-CE1/2023/59 dated 23.05.2023 of the Chief Engineer (Civil-Dam Safety & DRIP), Vidyuthi Bhavanam, Thiruvananthapuram.
2. BO (FTD) No. 709/2020(DGC/AEE-III/DRIP/General/2018) dated 24.11.2020
3. Estimate sanction No. 28/CE(C)/DS&DRIP/PLM/2022-23 dated 02.03.2023 of the Chief Engineer (Civil - Dam Safety & DRIP).
4. E-Tender No. KL KSEB/DRIP II /W1/ICT - Pamba /CE-26/2022-23 dated 03.03.2023 (Tender ID: 2023_KSEB_563248_1) and Corrigendum dated 25.03.2023.
5. Bids received from Sri. Shishore Rajan and Sri. M.V Balakrishnan.
6. Minutes of SPMU Evaluation Committee dated 10.05.2023.

ORDER

The Chief Engineer (Civil - Dam Safety & DRIP) reported as per the note read as 1st above that KSEBL is one of the Project Implementing Entities in Second Dam Rehabilitation & Improvement Project (DRIP Phase II), a flagship project of Government of India coordinated by Central Water Commission (CWC), Ministry of Jal Shakti and co-financed by World Bank & Asian Infrastructure Investment Bank (AIIB). The Board had accorded administrative sanction as per BO read as 2nd above for an amount of Rs.90 Crore for the implementation DRIP Phase II.

The Chief Engineer reported that the overhauling of Intake gate of IC Tunnel and allied works is one of the activities under DRIP II. The Estimate was sanctioned for an amount of Rs. 8.00 Lakh (Rupees Eight Lakh only) Including GST as per the order read as 3rd above for the work of "DRIP II- SGHEP - Pamba Dam -Overhauling of Intake gate of IC Tunnel and allied works".

It was reported that the Tender was invited through E-tender portal read as 4th above for the work, "DRIP II- SGHEP - Pamba Dam -Overhauling of Intake gate of IC Tunnel and allied works" after observing all official formalities of KSEBL and World Bank procurement procedure. The scheduled date of opening of tender was at 3.00PM on 24.03.2023. Since no response from bidders was obtained during this period the last date of submission of tender was extended up to 10.04.2023 as per Corrigendum 1. Two bids were received and it was opened in the e-tender platform at 3.00 PM on 10.04.2023 and the details of bids are

Sl No	Name & Address of Bidder	Quoted Price (including GST)
1	Sri. Shishore Rajan, Pulimoottil House, Seethathode P.O, Pathanamthitta	Rs.8,27,039/- (L1) 7.54 % above estimated PAC
2	Sri. M.V Balakrishnan, Muralisadanam, Vengalloor P.O, Thodupuzha, Idukki	Rs.10,79,200/- (L2) 40.33 % above estimated PAC

The Chief Engineer reported that the bidders have furnished the stipulated bid fee and the bid security online. The bids were evaluated by the SPMU Evaluation Committee and found that the bidders have met the qualification criteria for the work. According to the Bill of Quantities submitted by the lowest (L1) bidder, the quoted amount is Rs. 8,27,039/- which is 7.54% excess over the estimated PAC of Rs. 7,69,036/- including GST (as per DSR 2018).

The Chief Engineer further reported that the major impediments in the procurement of works for the rehabilitation of the dam projects in forest area is the poor participation of the bidders especially for small works and the bidders participating in the bid are quoting their bid amount considerably above the standard rates. This is mostly due to the fact that most of KSEBL's dam projects are located at in high altitude regions, difficult terrains, and forest land, far off from main stream and in the regions experiencing adverse climatic conditions. The Inter connecting tunnel between Pamba & Kakki reservoirs is located in deep forest. The overhead charges will be high due to the remoteness of the work site and hence a better response may not be expected in re-tendering.

Considering all the above aspects, the Chief Engineer recommended to award the work to the lowest (L1) bidder **Sri. Shishore Rajan, Pulimoottil House, Seethathode PO, Pathanamthitta** at his quoted amount of Rs. 8,27,039/- (Rupees Eight Lakh Twenty Seven Thousand Thirty Nine only) including GST which is 7.54 % above the estimated PAC.

Having considered the above facts and recommendation of the Chief Engineer (Civil - Dam Safety & DRIP), sanction is here by accorded by the Director (Generation - Civil) to award the work of "DRIP II- SGHEP - Pamba Dam - Overhauling of Intake gate of IC Tunnel and allied works" to the lowest bidder **Sri. Shishore Rajan, Pulimoottil House, Seethathode PO, Pathanamthitta** at his quoted amount of Rs. 8,27,039/- (Rupees Eight Lakh Twenty Seven Thousand Thirty Nine only) including GST which is 7.54 % above the estimated PAC.

Orders are issued accordingly.

By Order of the
Director *S/d*
RADHAKRISHNAN NAIR K
Secretary

To:

The Chief Engineer (Civil-Dam Safety & DRIP), Vidyuthi Bhavanam,
Thiruvananthapuram.

- Copy to:
1. The Financial Adviser/ The Chief Internal Auditor
 2. The RCAO/RAO, The Deputy Chief Engineer (IT)
 3. TA to CMD/ Dir(D,IT&SCM)/ Dir(T&SO, P&S)/Dir(GE &HRM)/Dir (Gen-C)/Dir(REES,
SOURA, Sports & Welfare)
 4. PA to Director (F)/ Secretary (Administration)
 5. FC Supdt/ Librarian/Stock file / File

Forwarded / By Order



Assistant Executive Engineer